











VE-TRAINER COURSE OUTLINE

Important Note: mid. February- mid. March 2022: Delivery of VEs local workshops. Final deadline for Assignment E3 review: 25/03/2022.

								
ACTIVITY/ WEEK		WEEK 4 13.12.2021	WEEKS 5-6 20.12.2021- 02.01.2022	WEEK 7 03.01.2022	WEEK 8 10.01.2022	WEEK 9 17.01.2022	WEEK 10 24.01.2022	WEEK 11-13 31.01.2022- 20.02.2022
 ONLINE LEARNING (asynchronous)	Chapters to complete					Support preparation of VEs workshops	Support preparation of VEs workshops	Support preparation of VEs workshops
	Online International Events							Closing International event (more information will come soon)
 ONLINE LEARNING (synchronous)	VET peer sessions to raise questions (recommended)	Session 4 (Thursday 16/12/2021, 5-7 CET)			Session 5 (Thursday, 13/01/2022, 5-7 pm CET)	Session 6 (Thursday, 20/01/2022, 5-7 pm CET)	Session 7 (Thursday, 27/01/2022, 5-7 pm CET)	
	Forums	Chapter D Forum						
 VE SUPPORT ACTIVITIES	Assignments to review		Assignment B (by 23/12/2021)		Assignment D (by 12/01/2022)	Assignments E1 (by 23/01/2022)		Assignments E2 (by 20/02/2022)
	Sessions with VEs (optional)	Chapter D Host Communication & Workshop Proposal (Wed, 15/12/2021, 5-7 pm CET)			Chapter E Host Workshop & Grid Content (Wed, 12/01/2022, 5-7 pm CET)	Chapter E Host Workshop & Grid Content (Wed, 19/01/2022, 5-7 pm CET)	Chapter E Host Workshop & Grid Content II (Wed, 26/01/2022, 5-7 pm CET)	